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Behind the Scenes at a Climate Change Knowledge Sharing Network:  
IDS Insights from Phase One of AfricaAdapt 
Catherine Fisher and Blane Harvey  
 
Summary 
 
Knowledge sharing networks are increasingly recognised as means of mobilising the 
knowledge and capacities needed to respond to complex and changing realities, such as the 
challenges posed by climate change. AfricaAdapt is one such network that describes its aim 
as ‘facilitating the flow of climate change adaptation knowledge for sustainable livelihoods 
between researchers, policy makers, civil society organisations and communities who are 
vulnerable to climate variability and change across the [African] continent’. This paper takes 
a ‘behind the scenes’ look at the AfricaAdapt Network and the partnerships on which it is 
based and is thus intended to be useful for others seeking to collaboratively develop 
knowledge sharing networks. 
 
We focus on the dynamics of design and implementation of a knowledge sharing network in 
a distributed partnership, from the perspective of the former lead partner. Rather than looking 
at the delivery and outcomes of network activities, we explore the way in which the partners 
sought to develop sustainable relationships and ways of working to underpin the network, 
areas that are frequently under-examined, particularly among practitioners. Areas covered 
include: governance and management, staffing and planning, financial management, 
partnership dynamics, learning, capacity development, monitoring and evaluation.  
 
Although all knowledge sharing networks are different we have tried to identify insights and 
principles from this specific example that can be adapted and applied in other contexts. We 
hope that these insights will provide a useful contribution to the broader body of theory and 
experience around networks and knowledge sharing. 
 
Keywords:  knowledge sharing; networks; climate change adaptation; Africa; partnership.  
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Introduction  
 
Knowledge sharing networks are increasingly recognised as means of supporting people to 
respond to complex and changing realities, such as the challenges posed by climate change. 
These networks, understood here as systems of actors who interact (virtually, face to face, 
via intermediaries, or otherwise) with the aim of sharing ideas and experiences around a 
shared set of challenges, can take on a wide range of forms depending upon their contexts, 
their membership and management, the technologies they rely upon, and many other 
factors. Given the wide range of contexts which they operate in, our understanding of what 
factors shape the success or failure of knowledge sharing networks on climate change 
remains incomplete and somewhat uneven. Addressing these gaps, we argue, requires 
deepening the body of empirical evidence and sharing lessons on knowledge networks from 
across this wide range of contexts. This need is particularly pertinent given the ever-growing 
interest on the part of institutions and actors working on climate change in establishing new 
networks or drawing existing ones into new forms of collaboration. In an effort to contribute to 
this area of work, this paper shares insights generated from the first phase of the AfricaAdapt 
knowledge sharing network that we hope will be of interest to those who wish to create 
knowledge sharing networks in collaborative ways. This paper will be of particular relevance 
to those creating networks that are constructed rather than emergent and those who are 
working in geographically distributed partnerships to construct and facilitate knowledge 
sharing networks.  
 
There is already a large body of literature about networks (e.g. Amin and Hausner 1997; 
Perkin and Court 2005; Ramalingam, Mendizabal and Schenkenberg 2008) and a growing 
literature on networked knowledge sharing or knowledge management (e.g. Willard and 
Creech 2001; Creech and Ramji 2004; White 2010a; White 2010b). This paper seeks to add 
to that by taking a ‘behind the scenes’ look at the AfricaAdapt Network, focusing on the 
dynamics of design and implementation of a knowledge sharing network in a distributed 
partnership. It does so from the perspective of the outgoing lead partner of the network at the 
end of its first three year phase. It does not look at the outcomes of AfricaAdapt, nor at the 
specific network activities undertaken. Examples of these can be found in other literature 
about AfricaAdapt (AfricaAdapt 2011; Harvey, Diagne, Nnam and Tadege 2009). Instead, it 
focuses on the way in which the partners sought to develop the relationships, and the ways 
of working that underpin the network. As members of the network’s management team at 
IDS, we have sought to identify insights from the IDS experience of the first three years of 
the AfricaAdapt Network that could be useful for others seeking to create knowledge sharing 
networks in a collaborative way. Although, as noted above, all knowledge networks are 
different, we have tried to identify insights and principles from this specific example that can 
be adapted and applied in other contexts. We hope that these insights will provide a useful 
contribution to the broader body of experience around networks and knowledge sharing.  
  
AfricaAdapt is a knowledge sharing network on climate change adaptation in Africa 
established in 2008 and hosted by four partner organisations: Environment and Development 
in the Third World (ENDA-TM), based in Dakar, Senegal; the Forum for Agricultural 
Research in Africa (FARA) in Accra, Ghana; Intergovernmental Authority on Development 
(IGAD) Climate Prediction and Applications Centre (ICPAC) in Nairobi, Kenya; and the 
Institute of Development Studies (IDS) in Brighton, UK. These partners reflect the wide range 
of disciplines (spanning climate science, social science, and agriculture) and institutions 
(inter-governmental, NGO, academic and community-based organisations) active on climate 
change adaptation. They also closely reflect the stakeholder groups with whom the network 
hopes to facilitate sharing.  
 
AfricaAdapt is an example of a named or ‘big N’ network (Davies 2008) in that it was initiated 
and funded by bilateral donors as a development intervention in response to a perceived 
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need. Thus it has at its heart a formalised agreement between the four core AfricaAdapt 
partners, who as members of the partnership receive dedicated funds to undertake sets of 
activities for which they are held accountable. This is in contrast to ‘small n’ or informal 
networks that spontaneously emerge rather than are created, do not have such formalised 
implementation structures, and may or may not have external funding. In AfricaAdapt’s case 
this distinction is blurred because as a knowledge sharing network, it aims to enable the 
emergence of informal networks. However, this distinction is important for this paper; many 
of the lessons of the AfricaAdapt Network shared here are of particular relevance to named 
networks and may be less relevant to informal networks.  
 
The network describes its aim as ‘facilitating the flow of climate change adaptation 
knowledge for sustainable livelihoods between researchers, policy makers, civil society 
organisations and communities who are vulnerable to climate variability and change across 
the continent’ (AfricaAdapt n.d.). Since its launch it has grown to over 1,100 members (over 
80 per cent of whom are Africa-based), consisting primarily of researchers, practitioners and 
students working on climate change and development in Africa. AfricaAdapt is funded 
through the UK Department for International Development (DFID) and Canada’s International 
Development Research Centre (IDRC) under a broader programme on Climate Change 
Adaptation in Africa (CCAA), and intends to offer a space for its members to profile the work 
they are doing, access information and findings from African research in a range of formats 
and languages, and establish new connections (both online and face-to-face) with others 
who are working on adaptation in Africa.  
 
AfricaAdapt has entered its second phase, in which the network is entirely African-led and 
operated. The role of lead organisation for AfricaAdapt has transitioned from IDS to ENDA-
TM, who lead the network in Phase Two. IDS remain involved in AfricaAdapt in a supporting 
role but are no longer involved in direct implementation. This paper is written from the 
perspective of IDS as the outgoing lead organisation and shares insights from that 
experience. 
 
A key characteristic of AfricaAdapt is the strong emphasis that has been placed on learning 
(see Figure 1). From the outset AfricaAdapt drew on relevant theory and experiential learning 
in its design and establishment. In spite of its strong theoretical foundations, it has needed to 
evolve and respond to the realities of implementation. Ongoing learning has enabled lessons 
to be identified and responded to by the AfricaAdapt partnership even within the relatively 
short time the network has been in existence. So far, the approach of prioritising and 
embedding learning has enabled the network to be highly adaptive to the challenges it faces. 
Indeed the emphasis on learning within the design of the network has allowed or legitimised 
those changes. This is a great strength of the network and one that has enabled so many 
lessons to be identified and shared through this paper.  
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Figure 1: Illustration of the learning cycle approach adopted by AfricaAdapt  
 
 
CCA: climate change adaptation 
Source: AfricaAdapt (2007)  
 
The AfricaAdapt Network faces two overarching challenges in the implementation and 
delivery of its programme and these challenges underpin many of the insights identified in 
this paper. They are: 
 
 Challenges inherent in creating an effective knowledge sharing network. This is a 
relatively new kind of endeavour: one in which anticipated outcomes are difficult to 
predict and to measure, and the activities required to reach them are evolving, 
opportunistic and experimental. Creating an effective knowledge sharing network cannot 
be approached using a conventional project approach, it requires ways of working that 
may be at odds with organisations created for more concretely defined projects, and 
requires skills and competencies that may be unfamiliar.  
 
 Challenges of working in a diverse and geographically distributed partnership. 
The AfricaAdapt implementation team in the first phase comprised four very different 
organisations in different countries working together for the first time to construct and 
implement an ambitious programme. The challenges of working collaboratively across 
different kinds of organisation (NGO, inter-governmental, social science, climate science 
and community-based) that AfricaAdapt was set up to bridge, were built into the 
infrastructure of the network. Staff working on AfricaAdapt face the widely acknowledged 
challenges inherent both in working in multi-stakeholder partnership and as a 
geographically distributed team.  
 
This paper explores eight functional areas associated with the design, set-up and ongoing 
functioning of a knowledge sharing network, ranging from implementation to financial 
management. In each area it provides a brief introduction to how AfricaAdapt approached 
this area in its first phase of operation and identifies insights from that experience. These 
insights are summarised below.  
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Summary of insights  
1. Implementation  
 A distributed staff team is key to implementation but it needs a lot of coordination 
and team members need supportive environments to work in.  
 Be clear what you are trying to change for whom and prioritise where you can add 
most value – don’t be everything to everybody.  
 Embrace flexibility and outcomes-based working – focus on why you are doing 
things not just what you are doing.  
 Support members to do the (net)work, don’t do it all yourself.  
 Be evidence-based: use theory and experience to guide your actions.  
 
2. Governance and management  
 Inception and set-up phases are essential; they are not the same as ongoing 
implementation.  
 Too much participation in principle can lead to unilateral decision-making in 
practice.  
 Distinguish between governance, management and implementation and make 
decisions at the level most appropriate to each process. 
 
3. Partnership  
 Partners’ motivations matter, possibly more than their assets.  
 Sharing core tasks might not make the most of partners’ relative strengths.  
 Disengaged partners can grow increasingly sidelined from activities without 
collective action to re-engage them. 
 Explore how activities will be undertaken not just what will be done.  
 
4. Being the lead partner  
 Recognise and take steps to address power inequalities. 
 Lead partners may inadvertently or deliberately dominate constructions of 
meaning. 
 Model ‘good network behaviour’ but expect, acknowledge and respond to 
criticism. 
 Acknowledge multiple accountabilities: to stakeholders, partners and donors.  
 
5. Finances and financial management  
 Allow flexibility in financial planning and keep unallocated funds. 
 Understand and work with each partner’s financial systems; be strategic about 
how funds are labelled and where they are located.  
 
6. Capacity development, learning and change  
 Invest in flexible approaches to capacity building for soft and hard skills. 
 Strengthening individual capacity contributes to but does not result in systemic 
change.  
 Ongoing reflection and learning enables continuous improvement and 
endogenous capacity development. 
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7. Monitoring and evaluation (M&E) 
 Provide consistent support for M&E from planning through implementation. 
 M&E cannot be seen as the sole responsibility of one organisation.  
 Evaluation is best seen as a learning process. 
 
8. Transition of leadership 
 Establish shared principles for handover. 
 Be aware of the politics and challenges involved in choosing a new lead partner. 
 Allow ample time for transition and plan for the added workload it entails. 
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1. Implementation  
A key feature of the AfricaAdapt model is its decentralised implementation team. Unlike 
many other network types, the AfricaAdapt model enabled the recruitment of a dedicated 
staff member, known as a knowledge sharing officer (KSO), in each partner organisation. 
Each partner was also represented in the governance and management body known as the 
Core Group. The location of dedicated AfricaAdapt staff within partners has enabled 
AfricaAdapt partners to be genuinely involved in the network’s implementation and is key to 
its operation. Unsurprisingly, there have been considerable challenges in working in this 
distributed way and the implementation system has evolved to respond to these challenges.  
 
Initially AfricaAdapt was ‘headed’ by the project manager, governed by the Core Group and 
implemented by the KSOs. This worked for the set-up period but as the programme 
transitioned into implementation, a lot of day-to-day management, coordination and oversight 
was required that was too demanding of the time of the project manager and Core Group. A 
network coordinator has been recruited based at the new host organisation for the second 
phase to play this coordinating role and to act between management and implementation.  
 
Working with dedicated network staff in different organisations 
The expectations the network had of KSOs were high as they represented a substantial 
investment; however it is important to be realistic about what they can achieve and the 
support they need. KSOs had to manage a number of tensions including their dual identity as 
working both for the network and the partner organisation. They faced challenges because 
the kinds of activities they were expected to undertake in facilitating the network were 
sometimes unfamiliar to the host organisation. For example they were required to use new 
technologies and work in unusual ways and on different terms (e.g. convening rather than 
communicating). Their line managers were busy and sometimes unfamiliar with the nature of 
the network tasks, activities and priorities. This meant KSOs were sometimes unable to 
leverage the support and guidance that most new recruits require from their organisation. 
This may be true for many distributed or networked initiatives but seems particularly pertinent 
for knowledge sharing networks.  
 
KSOs were supported through peer networking and one-to-one mentoring to help them 
overcome and manage uncertainties. As well as support, hands-on coordination and 
oversight of a distributed team is required. In Phase Two of AfricaAdapt this is being 
provided by a Network Coordinator. While dedicated team members in partner organisations 
are a huge factor in enabling this kind of network to realise its ambitions, network 
stakeholders such as donors, line managers and programme managers need to 
acknowledge that dedicated network staff cannot deliver on programme objectives alone and 
they require a supportive and enabling environment in which to work.  
 
Prioritising activities  
Knowledge sharing initiatives can sometimes become supply-driven, focusing on 
technologies and activities, with a poor understanding of their stakeholders and their needs. 
They are often subject to pressures to be everything to everybody but, as with other 
initiatives, it needs to be clear who their stakeholders are and the kinds of changes these 
initiatives are intended to bring for them. Clarity of vision helps with prioritisation and design 
of activities, and allows the implementation team to adapt to complex and changing 
situations. Strategies for maintaining this focus include using Outcome Mapping at a planning 
stage; carrying out user profiling and testing of any web platforms; a relationship-based 
marketing and engagement strategy; and close engagement with network members and their 
11 
 
representatives on governing structures. This can help to ensure that resources are invested 
wisely, and that efforts are directed as strategically as possible. Understanding of 
stakeholders should determine the kinds of activities you will undertake, not the other way 
around. It is important to identify where you have most legitimacy and leverage, and where 
you can add most value, and concentrate there. 
 
Activity vs outcomes-based planning 
In Phase One, AfricaAdapt partners learned that it was important to find a middle ground 
between detailed, activity-based planning and management and a more outcomes-based 
approach that allowed activities to emerge in response to opportunities or learning. The 
partners found that it was not possible or desirable to plan all activities for this kind of 
initiative on a yearly basis, nor that it was possible to list all of the tasks that KSOs needed to 
undertake on a day-to-day basis. This is perhaps one of the key differences between network 
convening, which is often responsive (to member needs and emerging opportunities) and 
more traditional types of project implementation, which may have fixed start and end points. 
However, for some of the network partners who came from strong traditions of project 
implementation using logical frameworks, Gantt charts, and similar management tools, 
introducing this flexibility and responsiveness into work styles and systems presented a 
challenge. It also proved difficult to manage in a geographically distributed network in cases 
where partners required support in adapting to new work styles. It may be advisable in some 
cases to strike a balance between working towards prescribed tasks and outputs and self-
directed work aimed at achieving network outcomes.  
 
 Working with network members 
A key success Phase One of AfricaAdapt was the Innovation Fund, from which small 
amounts of funding were made available for members and potential members of the network 
to document examples of adaptation practice. This served to attract people who were keen to 
share their experience and generated some valuable content from regions where team 
members were not necessarily present. It also served to establish strong and lasting 
relationships with grant recipients, many of whom continued to be active members beyond 
the duration of their funding. This principle of providing small amounts of funding for network 
members to undertake knowledge sharing activities is being extended in the second phase, 
where funding is available for knowledge exchange events to be organised by members. The 
principle of catalysing and supporting action by others is an important one for knowledge 
sharing networks.  
 
Role of theory in implementation 
The AfricaAdapt Network was strongly grounded in relevant theory, evidence and 
experience, for example, about knowledge sharing, network implementation, capacity 
development and M&E. However this did not always inform practice once the network was 
up and running. This may be because those designing the network were not always the 
people implementing on a day-to-day basis, and the network development and funding 
model meant that implementation staff were recruited only after the proposal was funded. It 
may also reflect the common ‘know–do’ gap where it is simply not possible to put into 
practice everything you know is advisable in theory. That said, the theoretical underpinnings 
have strengthened the network and it is worth ensuring that all those involved – even the 
‘doers’ – have an awareness and understanding of relevant theory to guide their action. 
Create a culture of engagement with theory and practice in the inception period, in inductions 
for new staff and through ongoing professional development of those involved. 
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2. Governance and management  
The main governance mechanism for the AfricaAdapt Network in its first phase was the Core 
Group. The Core Group contained representatives from each partner organisation, and also 
had implementation responsibilities and line management responsibilities for KSOs. In 
addition to the Core Group there was an advisory board comprising senior members of each 
organisation and a small number of individuals from other organisations who had expertise to 
bring. This was set up so that each advisory board member could be called on for advice on 
an individual level rather than having the group operate in a more collective way. It was 
utilised in the set-up period but not drawn on during implementation.  
 
A governance review was undertaken in Phase One, which sought to distinguish between 
governance, management and implementation. It clarified that governance is where high-
level strategic decisions are made, management is the process whereby those decisions are 
turned into plans and activities and progress is monitored, and implementation is actually 
undertaking the work to achieve the goals. As a result of this review a number of changes 
were made in Phase One, including changing the composition of the Core Group and the 
overall management structure of the network, some of which are described below.  
 
Phases of network creation and implementation  
The AfricaAdapt inception period (when the core partnership was established, KSOs were 
recruited, and the network was launched) was important for exploring the potential for the 
network, and laying the foundations for the network and the partnership that would 
implement it. It was valuable but could have gone even further in exploring meaning around 
key issues and encouraging the identification of differences of opinion or positions.  
 
The set-up period was when the infrastructure for the network was being created, such as 
the website, and when the core sets of network activities were initiated. At times the set-up 
period relied on a project management style and deadline-oriented mode of operating, which 
may have been useful for this stage but was not a good precedent for an ongoing 
programme and caused tensions within the partnership. This reflection is closely related to 
the points raised on outcome-based approaches to working highlighted above, which it is 
especially important for networks to adopt as they move into active implementation. Thus, 
one insight is to be clear about what stage of development a network is in and the kinds of 
governance and management approaches required for each stage.  
 
Implementation insights  
 
 A distributed staff team is key to implementation but it needs a lot of 
coordination and team members need supportive environments to 
work in.  
 Be clear what you are trying to change for whom and prioritise 
where you can add most value – don’t be everything to everybody.  
 Embrace flexibility and outcomes-based working; focus on why you 
are doing things not just what you are doing. 
 Support members to do the (net)work, don’t do it all yourself. 
 Be evidence-based: use theory and experience to guide your 
actions. 
13 
 
Decision-making in partnership 
Uncertainty about which decisions could be taken where and protocols for decision-making 
proved a stumbling block for the AfricaAdapt partners at times. The structures and processes 
used in the set-up period rapidly came under strain when the network moved from set-up to 
ongoing implementation; decision-making structures and communications approaches could 
not cope with the amount of communications and the number of decisions that needed 
consideration. The overstretched Core Group were consulted on issues ranging from 
strategic engagement with a new partner to reviewing the content of newsletters. At times a 
policy of ‘lack of response means agreement’ was adopted, leading to important decisions 
being made without discussion. So a principle of participation sometimes led to unilateral 
decision-making when people found it hard to identify where their participation was most 
important. There is a difficult balancing act between consultative decision-making, 
participative management, and having activities grind to a halt due to lack of consensus or 
extended waits for feedback from busy partners. The principle of subsidiarity, where 
decisions are made at the lowest possible level, is an important one for knowledge sharing 
networks where work needs to be opportunistic and responsive; however it may be counter-
cultural for some partner organisations. Distinguishing between governance, management 
and implementation and discussing early on in the partnership what kinds of decisions (about 
tasks, budget allocation, etc.) can be made by whom would be valuable.  
 
 
 
 
3. Harnessing the power of the partnership  
The AfricaAdapt core partners were selected for their complementary strengths and the 
diverse networks of stakeholders they could mobilise. The complex nature of climate change 
and the challenges it poses to development mean that efforts to address its impacts draw on 
a wide range of capacities and knowledge bases. As such, the use of trans-disciplinary 
coalitions to address these challenges has become quite common. However, a remaining 
challenge in mobilising the strengths and diverse insights of partnerships such as 
AfricaAdapt is understanding how best each organisation should engage with the way in 
which the others work and how the network can make most effective use of the strengths of 
each partner.  
 
Partners’ engagement and commitment  
It may sound obvious, but the extent to which each partner organisation prioritises engaging 
in network activities will depend on the strategic alignment between the network objectives 
and their own organisational objectives. In trans-disciplinary coalitions like AfricaAdapt this is 
likely to be a particular issue as partners may be motivated by some elements of the 
challenge they are addressing, and less interested in others. For example, in the AfricaAdapt 
Governance and management insights  
 
 Inception phase and set-up phases are essential; they are not the 
same as ongoing implementation.  
 Too much participation in principle can lead to unilateral decision-
making in practice.  
 Distinguish between governance, management and implementation 
and make decisions at the level most appropriate to each process. 
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partnership, the lack of a focus on climate science proved de-motivating to some partners 
who felt this should be a priority. 
 
Another factor that may affect engagement is the size of the funding compared to other 
funding streams and the organisation’s overall funding portfolio, given that even well-funded 
knowledge sharing projects are generally smaller than other projects. If the network is not a 
strong priority for the host organisation in comparison to other initiatives, staff working on it 
may struggle to mobilise or even tap into the host organisation’s networks, connections, etc. 
– the very attributes for which the host was selected as a partner. They may also be required 
to prioritise other activities, which limits their ability to spend time on the network. When 
selecting partners it is important to assess the motivations of each partner organisation in 
relation to the network as well as the assets each brings, as the potential of the assets will 
not be realised without motivation and engagement.  
 
Dividing network tasks  
The AfricaAdapt partnership comprised four organisations with different strengths; however 
in practice these strengths were not always effectively utilised for a number of reasons. 
Division of responsibility for AfricaAdapt tasks such as engaging network members was in 
part based on geographical and linguistic factors rather than harnessing the strengths within 
the particular stakeholder groups (agriculture, policy, science, community) of each 
organisation. In addition, the division of core network ‘infrastructure’ tasks (those tasks 
necessary for running the network such as donor liaison, creation of governance structures, 
M&E, and website construction) between core implementing partners meant that some were 
responsible for tasks that they were not comfortable undertaking and that did not draw on 
their core organisational strengths. This consumed a lot of the time that would otherwise 
have been available for network activities and sometimes prevented ‘real’ network work such 
as convening stakeholders. Conversely, those members of the partnership who felt that there 
were many areas which matched their strengths and interests tended to over-volunteer, at 
times taking on more than they could realistically deliver. Sharing core network infrastructure 
tasks builds ownership but there is a trade-off between the time required to carry such tasks 
and the time that partners can commit to core network-building activities such as engaging 
with their stakeholder groups and using their strengths.  
 
Dealing with disengagement  
Within a network, decisions are made in the early days and on a day-to-day basis that shape 
its direction and emphasis. Those who are most engaged in formal and informal processes 
and discussions around the network have the most influence in shaping those decisions and 
so can ‘pull’ the emphasis of the network towards their own priorities and interests by setting 
agendas or taking on responsibilities that interest them. For example within Phase One of 
AfricaAdapt there was some emphasis on community-based communication activities, which 
are core areas of activity and interest for some of the most engaged partners. Conversely, 
those who do not engage, perhaps because the network is not as close to their core 
interests, or because they are not familiar with the language or concepts it embodies, can 
see the network moving further and further away from them. This further limits their 
motivation and ability to engage and the ability of the network to draw on the strengths of that 
partner, so creating a negative cycle. The temptation is for the engaged partners to focus on 
their synergies and to not spend time trying to draw in a seemingly reluctant partner. Being 
aware of this potential and addressing it if it begins to emerge may help this downward spiral 
from developing, however if it does begin to emerge, other network partners need to weigh 
up the merits of ‘pushing’ the network towards the potentially ever more disengaged partner.  
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Understanding organisational contexts for implementation  
During the first phase of AfricaAdapt it became clear that all of the organisations involved 
had very different ways of working and so would manage their contribution to AfricaAdapt 
differently. This played out in important ways how the KSOs were located within the 
organisational hierarchy, how organisations planned and implemented work, how budgets 
were managed, and norms about communications within and between organisations. Each 
organisation, particularly the lead organisation, brought assumptions about ‘how things work’ 
and tensions arose at various points when assumptions were not borne out. For example, 
IDS, which operates on a consultancy-style business model of billing days worked for its 
staff, outsourced certain activities to other members of the institute when workloads became 
overstretched. This was not always well understood by partners whose organisational 
models do not permit this type of ‘internal marketplace’. A particularly effective attempt to 
foster broader understanding was the instigation of exchanges between partners, where 
KSOs spent two weeks in a partner institution learning about that organisation’s areas of 
focus, collaborating on shared outputs, and meeting others in the partner institution. Time 
spent early on in partnerships exploring not just what will be done (e.g. activity planning) but 
ideas about how activities will be undertaken and in what context, understanding and 
recognising differences between partners, would be useful to avoid unacknowledged 
different understandings about the nature of the work surfacing and causing problems later 
on. 
 
 
 
4. Being the lead partner  
IDS was the lead partner for the first phase of AfricaAdapt and had been involved in 
developing the concept for the network alongside IDRC from the outset. Leadership and 
hosting meant that IDS was home to a small secretariat comprising the project manager and 
a Core Group member who was resourced to put more time into the network than Core 
Group members in other organisations, as well as a KSO with leadership responsibilities vis-
à-vis other KSOs. IDS also mobilised staff members from outside of this main management 
group to provide advice and input in areas such as capacity development, communications, 
marketing and M&E. In its leadership role IDS bore management responsibilities which 
included oversight and distribution of the budget, managing the partnership to ensure 
delivery of the activities that the partnership had itself committed to, and reporting to donors. 
During the handover period these responsibilities were devolved to ENDA-TM in an extended 
process. In reflecting on this role, it becomes clear that being aware of power and 
accountability at multiple levels is a key challenge for lead partners. 
 
  
Partnership insights  
 
 Partners’ motivations matter, possibly more than their assets.  
 Sharing core tasks might not make the most of partners’ relative 
strengths.  
 Disengaged partners can grow increasingly sidelined from 
activities without collective action to re-engage them. 
 Explore how activities will be undertaken not just what will be 
done.   
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Working with power inequalities 
The lead organisation is in a powerful position, both explicitly through its control of budgets 
and relationship with donors, and implicitly through the way in which it is able to construct the 
terms on which the network partners operate and through the greater amount of time it has to 
dedicate to the network, which enables it to shape ongoing decisions. This was certainly true 
for IDS who at times ended up making decisions about strategic priorities (e.g. strategic 
partnerships) in fairly unilateral ways when other partners were not able to engage. As holder 
of the budget, IDS was able to move to implement those decisions in ways that other 
partners could not. One of the risks that this carries is having partners feel that ownership of 
the network lies elsewhere and is beyond their control. The lead organisation therefore 
needs to take measures to address power inequalities and not consolidate them. Useful 
approaches include being open about power within the partnership (tools such as power 
mapping exercises could help here), encouraging the development of multilateral 
relationships between partners through direct communication and exchanges (rather than 
fostering a hub-spoke model), being reflective and inviting feedback on performance from 
partners and stakeholders, and avoiding consolidating roles within the lead organisation.  
 
Constructing meaning 
IDS as lead partner was involved in the conceptualisation of the network, which meant that 
they were able to construct meaning and understandings of key terms such as ‘knowledge 
sharing’ and ‘network’ from the outset. Although there was a long and participatory 
conception period, this was not deliberately used to counterbalance this initial dominance of 
construction of meaning. IDS was subsequently, if often inadvertently, able to enforce this 
meaning directly through the creation of plans and project documentation, and indirectly 
through its leadership in areas such as capacity development. In the interests of creating 
more equitable partnerships, it is important for lead organisations to be aware of this invisible 
power and to take steps to make it more visible and therefore contestable. This can create a 
space and a network culture where difference and dissonance are valued and explored 
between implementing partners and with the broader membership. 
 
Lead partner behaviours  
The role that IDS played in modelling good practice in network management was valued by 
partners. However like many partnerships, the first phase of AfricaAdapt was a period of 
tension between partners, evident in particular in criticism of the lead organisation for non-
consultative decision-making and insufficient communication on budgets. IDS responded by 
acknowledging the criticism, seeking to understand it and taking steps to address, in a 
consultative way, the particular issues of concern and the underlying issues around 
communication and decision-making. This was valued by partners and enabled the 
partnership to move forward. Willingness of partners to criticise can be an indicator of 
empowerment within a partnership; however it needs to be handled in a constructive way in 
order not to derail the partnership. Talking about this up-front may help to manage tensions 
when they emerge, as they almost inevitably will.  
 
Balancing multiple accountabilities 
A key challenge for the lead partner is balancing the need for the implementation team to 
deliver, to a high standard, the (many) commitments made to donors, without pushing too 
hard or demanding too much of partners in ways that can compromise the relationship. As 
the main contact point with the network funder, IDS felt under greater pressure to show that 
work was ‘getting done’. When delays within the network emerged there were also 
differences of opinion around ‘quality of outputs’. Issues of timeframe and quality are likely to 
be particularly prevalent at the beginning of the partnership, when partners may be 
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familiarising themselves with the range of new tasks and approaches involved in a 
knowledge sharing network and there is a need to be creating the building blocks needed to 
launch the network. Centralised project management approaches that emphasise task lists 
and deadlines are a tempting route but can compromise ownership of the project and are not 
a sustainable way of managing an ongoing knowledge sharing network. Another temptation 
is for the lead organisation to backstop, taking back activities which have not been completed 
or are not of satisfactory quality, which is also unsustainable and can affect ownership. In the 
early days of the network, when the membership does not itself have an established voice, 
the lead organisation also needs to be the champion of future members, a role which may 
lead it to be at odds with other partners and donors. It must also maintain a balance between 
upholding a standard of quality for delivery of products and activities and recognising the 
need for partners (and the partnership) to gradually strengthen their capacities.  
 
 
 
5. Finances and financial management  
Finances are a key issue in any partnership and tension over allocation of resources can 
seriously derail collaboration. In the AfricaAdapt partnership, IDS as lead partner was 
responsible for managing the overall budget and distributing finances to partners. Each 
partner had an allocation based on country costs to cover staff input, ongoing network 
activities (communication, travel, etc.) and specific activities on which they were leading. 
Although most of the budget was held by partners, IDS held the remaining unallocated 
budget and was able to make decisions about budget allocation as a result. Reflection on 
budgeting and finances led to a series of changes during Phase One and quite dramatic 
changes in Phase Two about how budgets are planned, allocated and communicated.  
 
Flexibility and financial planning  
In an evolving programme, financing for core or programmed activities needs to be flexible 
enough to allow for changes in activities undertaken towards a particular objective if 
circumstances or priorities change. For example, if the plan was to launch a briefing service 
but scoping has revealed that another product is more appropriate, the budget needs to be 
shifted accordingly. Having budgets allocated to different network objectives rather than 
activities may be one way of managing this although this may be at odds with partners’ own 
financial management systems and/or donor protocols. 
 
It is important for knowledge sharing networks to have ‘free’ or unallocated funds to enable 
them to respond to opportunities and to innovate. The ability to allocate small amounts of 
funds reasonably easily can help a network to add value to activities initiated by network 
members or engage with opportunities that emerge unexpectedly. To ensure transparency, 
Insights on being the lead partner 
 
 Recognise and take steps to address power inequalities. 
 Lead partners may inadvertently or deliberately dominate 
constructions of meaning. 
 Model ‘good network behaviour’ but expect, acknowledge and 
respond to criticism. 
 Acknowledge multiple accountabilities: to stakeholders, partners 
and donors.  
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the existence and purpose of ‘free’ funds need to be clearly understood by partners, 
managed effectively and not seen as a top-up fund for core or programmed activities. 
 
Working with different financial systems 
Different institutional cultures and their finance processes will affect how network staff are 
able to access budgets as well as track and report on them. For example in some 
organisations it is normal to move money between different budget lines, while in others it is 
not done. AfricaAdapt experienced challenges over the ‘communications’ budget line. When 
budgets were drawn up this was intended to cover communications in its widest sense to 
include face-to-face, online, print, phone, etc.; however within some organisations 
‘communications’ was defined more narrowly to cover costs such as phone calls or postage. 
While division of budgets between partners is very important, it may be worth having a frank 
discussion about where financial resources are located in order that budgets can be used 
most effectively for network activities. For example, if one partner’s financial systems 
preclude flexibility or responding quickly to opportunities, then it may be better to hold 
finances elsewhere and to work on a system of submitting claims for network expenditure 
rather than having a standing budget.  
 
 
 
6. Capacity development, learning and change  
AfricaAdapt placed great emphasis on capacity development within the partner implementing 
organisations in relation to knowledge sharing.1 The AfricaAdapt approach to capacity 
strengthening recognises that capacity goes beyond individual skills. Its view of capacity is 
one made up of five interrelated capabilities that are not just about be being able to act, but 
being able to achieve coherence, to relate to others and to innovate (Morgan 2006, cited in 
AfricaAdapt Capacity Development Approach document). It recognises that capacity exists at 
individual, organisational, sectoral and societal levels and that these levels impact on each 
other.  
 
Activities undertaken through the capacity development programme went beyond typical 
training packages that focus on the building individual hard skills. It also aimed to build 
KSOs’ capacity to act effectively individually and collectively at the organisational and 
network levels. However, an equally important investment in the capacity of the network was 
the strong emphasis that has been placed on learning throughout the programme. This 
programme-wide emphasis on learning has engaged more stakeholders than those activities 
undertaken under the banner of capacity development and has arguably had more impact.  
 
Approaches to capacity development 
The experience of the AfricaAdapt Network so far has illustrated that knowledge sharing 
work requires unique combinations of skills, attitudes and competencies amongst those 
undertaking it. These range from face-to-face and online communications and facilitation 
                                                
1  For a more detailed analysis of the approach to capacity development within AfricaAdapt see Jackson (2010).  
Insights on finances and financial management  
 
 Allow flexibility in financial planning and keep unallocated funds. 
 Understand and work with each partner’s financial systems and be 
strategic about how funds are labelled and where they are located.  
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skills, writing and editing, knowledge of web-based tools, and skills and competencies for 
working in distributed teams. This is in addition to the subject knowledge required in an 
emerging and interdisciplinary field such as climate change and development. AfricaAdapt’s 
Phase One capacity development work therefore placed a lot of emphasis on soft skills or 
competencies needed for the work, such as problem solving, strategic planning and time 
management, as well as training on technical tools.  
 
The programme used a range of approaches including workshops focused on team building 
and exposure to knowledge sharing tools and strategies; an exchange programme between 
partner organisations; support to engage with relevant communities of practice (such as 
KM4Dev); and one-to-one mentoring aimed at giving KSOs a chance to reflect on their work 
and get help in tackling problems. This range of approaches was suitable for the particular 
needs and learning preferences of the individual KSOs. The capacity development support 
provided has been valued, although recent feedback suggests a need for more training on 
some of the tools and a deeper grounding in theories of knowledge sharing. This highlights 
the importance of balancing both targeted and more general capacity support to ensure that 
those doing the work can act with confidence and with a broader understanding of why they 
are working in a particular way. 
 
Individual, organisational and systemic capacity and change  
The AfricaAdapt approach to capacity development recognises that capacity cannot be 
developed by focusing on the skills of an individual without reference to the organisational 
context in which they work, and its norms and conventions. Consequently, the ambitions of 
the capacity development work included helping KSOs engage with their own institutions 
about the value and practice of knowledge sharing. Most of the changes that have taken 
place in AfricaAdapt partner organisations have come from the experience of being involved 
in the network and from having a KSO located within their organisation, rather than 
specifically emerging from the capacity development activities. Partners report that their 
involvement in the network and the example of the KSO has led to a shift in thinking and 
greater value placed on knowledge sharing within their organisations, which paves the way 
for greater change in the future. Supporting institutional change, if it is a strategic aim, must 
be addressed through a more broad-based approach to capacity strengthening than those 
aimed at helping individuals develop and requires active buy-in from stakeholders in those 
organisations.  
 
Importance of learning and reflection 
The willingness to take time out to reflect and explore issues collectively, then adapt and 
respond, has been a key characteristic of AfricaAdapt so far. At a network level, the most 
significant capacity changes may have been as a result of the emphasis it has placed on 
learning throughout the programme. The network has sought to mainstream learning in 
ongoing implementation through scheduled learning reviews at the end of each year, 
strategic reflection in response to emerging issues, and a culture of reflection among KSOs 
who regularly undertake ‘After Action Reviews’ of their activities. This approach has been the 
stimulus for important changes in the way the programme has been implemented, such as 
the creation of the network coordinator position, the change in composition of the Core 
Group, and changes to planning approaches. The KSO practice of undertaking short reviews 
after each activity has strengthened their day-to-day work. AfricaAdapt has been largely 
successful in embedding learning into action, learning by doing and adapting in response to 
learning. The emphasis on learning has enabled AfricaAdapt to innovate and adapt –
essential characteristics of knowledge sharing networks. The ability to develop from within 
rather than through external input is important and can help the network to become an 
intelligent consumer of external support where it is needed. 
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7. Monitoring and evaluation (M&E) 
At a time when there is increased emphasis on demonstrating returns on investment in 
development funding it is increasingly important for publicly funded initiatives to demonstrate 
impact. This is a particular challenge for knowledge sharing initiatives as the changes they 
seek to bring about are bound up in the ways in which people know, learn and act – people 
who are themselves part of complex systems of change. It also presents a challenge to some 
organisations’ preconceptions that M&E is essentially a top-down accountability mechanism 
rather than an opportunity for internal stock-taking and learning. 
 
M&E for AfricaAdapt was led by one of the partners and has been a challenging area. Formal 
work in this area has been supplemented by ongoing reflection driven by learning and 
capacity development agendas. Towards the end of Phase One an external evaluation of 
AfricaAdapt was undertaken involving considerable stakeholder consultation. All of this 
constitutes a lot of M&E for a young network, in keeping with AfricaAdapt’s emphasis on 
ongoing learning.  
 
Supporting M&E 
As an IDRC-funded project, AfricaAdapt was encouraged to use the Outcome Mapping (OM) 
approach to M&E which IDRC developed in the early 2000s. IDRC paid for representatives of 
the partner leading on M&E and the KSOs to attend a training course on OM which laid the 
basis for M&E for the programme. This generated a useful plan which shaped understanding 
of the programme, but unfortunately was never effectively implemented for a number of 
reasons: OM was not used by most of the partners and so was unfamiliar to those who had 
not attended the training; there were a huge number of indicators for which it was difficult or 
impossible to collect evidence; people were unaware of what evidence they needed to be 
collecting or did not understand why they needed to do so. OM holds huge potential for 
knowledge sharing networks but support is required not just in the planning stage but in 
implementation. In fact, this experience seems to suggest that the early stages of 
implementation are where support is needed the most. 
 
Responsibility for M&E 
Whatever approach is used, effective M&E of a project requires all of the implementing team 
to understand the purpose of the M&E and their role in it. Within AfricaAdapt, lack of shared 
understanding about what role the organisation leading on M&E needed to play and lack of 
ownership of the M&E by partners proved a real challenge in implementing an effective M&E 
strategy. The potential for M&E to generate meaningful learning and insights is compromised 
if it is seen as the sole responsibility of one organisation or if it is outsourced. The role of the 
person or organisation leading on M&E is to champion M&E throughout the programme, 
ensure that other members of the team are clear on the purpose and value of M&E for the 
Insights on capacity development, learning and change  
 
 Invest in flexible approaches to capacity building for soft and hard 
skills. 
 Strengthening individual capacity contributes to but does not result in 
systemic change.  
 Ongoing reflection and learning enables continuous improvement 
and endogenous capacity development. 
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network, and to create processes for generating data and analysing it which are both 
understood and do-able. This can be especially challenging when it is considered amid 
competing priorities to be delivered.  
 
Evaluation and learning 
As lead organisation, IDS was responsible for commissioning and managing the external 
evaluation. When the Terms of Reference for the recent external evaluation of AfricaAdapt 
were designed, substantial effort was placed on generating insights that would help in the 
network’s ongoing learning, in particular about how members view and engage with the 
network. The results of this external scrutiny have proved a useful marker of progress and 
have provided means for the AfricaAdapt partnership to validate their ideas about their 
progress. AfricaAdapt partners took time to engage with the recommendations and they have 
provided valuable input into Phase Two. External evaluations are often perceived to be 
threatening and engagement with the results can be low; however if managed effectively as 
part of a learning process, they can extremely useful. 
 
 
 
8. Transition of leadership 
As suggested above, IDS was chosen to host the network during Phase One for the 
particular set of experience and strengths it could bring, and its role in modelling network 
behaviour and providing support and leadership has been valued. However the ambition, as 
was foreseen in the funder’s own strategic plans for the broader CCAA programme, was 
always to transfer management to one of the African partners. To accommodate this 
transition, a six-month handover process was developed, aimed at ensuring the human 
resources and appropriate enabling environment were in place before the new host 
institution assumed all responsibilities. While this planning represented a significant 
investment of resources and energies (which had not been foreseen at the time of 
developing the network concept), it was impossible to prepare for all of the contingencies that 
presented themselves, and for the inevitable capacity gaps between two quite different 
partner institutions. One important question that may be worth considering for future 
networks is whether it would be more cost effective to avoid early handover by setting up 
witha long-term host to start with, with a supporting organisation providing intensive support 
as required, or to envision handover as a much lengthier (e.g. multi-year) process. 
 
Principles for transition 
The handover process was built on a set of principles informed by IDS’ previous experience 
in handing over knowledge sharing initiatives. Principles included looking not only at what is 
done in the current location but at how and why, in order to adapt and improve for its new 
context; focusing not only on the people directly involved but all of those around them; 
considering broad sets of competencies needed to deliver the network and thinking creatively 
about how to draw on existing strengths. Shared principles provided the framework for 
Insights on monitoring and evaluation (M&E) 
 
 Provide consistent support for M&E from planning through 
implementation. 
 M&E cannot be seen as the sole responsibility of one organisation.  
 Evaluation is best seen as a learning process. 
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developing capacity building strategies, institutional visits and other key elements of the 
handover process so that all partners could appreciate the rationale of these steps. 
 
Choosing a new lead partner 
The transition started with a process for deciding which partner would take over as lead 
organisation. The process envisaged by partners early in the inception period, in which the 
new lead organisation was decided on through consensus against a set of key criteria, was 
not followed. IDRC, as the donor organisation, took responsibility for deciding, based on their 
own criteria and against proposals submitted by each partner. There are pros and cons to 
both approaches. While achieving consensus between partners on new leadership, where all 
parties are interested in assuming this role, may have presented a challenge, placing 
partners in direct competition with one another at an early stage of their relationship also 
produced tensions that needed to be managed. Ownership was compromised by the donor 
deciding on Phase Two but it avoided the difficult situation of partners stating their 
preferences for who should lead. The role of the outgoing lead partner in managing partner 
relations in this process was important and in this instance it was probably better if they 
remained neutral and outside the decision-making process.  
  
Planning handover 
The timing for the start of the handover of management of the network from IDS to one of the 
other partners was originally suggested for one year into the implementation of the network, 
the first phase of which was three years long. This was considered too soon and would have 
unsettled the network at a very early stage, so handover was delayed to the end of Phase 
One. The work required to hand over management of a network should not be 
underestimated, nor should the potential impact on the relationships in the Core Group and 
the abilities of those partners to undertake network activities during this period. These 
timings can be still further complicated if funding arrangements vary across the different 
hosting arrangements, as was the case with AfricaAdapt, as competing workplans and 
reporting requirements can compound workloads. Preparing for the added burden that the 
handover process will add to existing work for up to six months (as was the case for 
AfricaAdapt) can help avoid a poor transfer of leadership or network ‘down time’. 
 
 
 
  
Insights on transition of leadership 
 
 Establish shared principles for handover. 
 Be aware of the politics and challenges involved in choosing a new lead 
partner. 
 Allow ample time for transition and plan for the added workload it entails. 
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Conclusions  
All knowledge sharing networks are different and while there is little advice that will be true 
for all contexts, stakeholder groups and purposes, there may be principles and insights that 
can be transferred from one network experience to another. We hope that these 
observations from the first few years of the AfricaAdapt network will provide food for thought 
for others setting out to create similar initiatives. The insights shared here should be seen 
alongside the considerable and growing body of experience and advice about facilitating 
networks, and hopefully contribute to that body of work.  
 
Key messages that we would like people thinking about creating a knowledge sharing 
network to take away are: 
 
 Creating a knowledge sharing network from nothing requires substantial investment 
in planning and partnership building at the outset. But however much advance 
planning you invest, networks need to constantly adapt and evolve, so make time for 
learning and allow for change.  
 
 Working in partnership can be challenging, but if you expect difficulties and make 
efforts to explore and overcome them, it can be transformational for all involved.  
 
 At the end of the day the network is not about the implementing partnership but your 
stakeholders. Keep the sense of your purpose – what you are trying to change for 
whom – at the front of your mind at all times. 
 
AfricaAdapt has moved into Phase Two as an entirely African-led and implemented network. 
Its mission is to enhance resilience and reduce vulnerability to the negative impacts of 
climate change through better facilitating of knowledge sharing, bringing disconnected 
stakeholders together, creating a culture of knowledge sharing and raising the profile of 
African knowledge and research. We hope the foundations laid in the first phase will provide 
a strong base for achieving its aim and that the learning shared here will be useful to others 
who share our commitment to supporting knowledge sharing in the context of climate 
change.  
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